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CCR No. 97- 1245 Logged Date 08/18/97 Rev.         - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title  HRD  B0 Validation/Clean Up

Documents Affected None Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-97-0099

RTM Change X Start New Baseline

Problem
HRD subsystem requirements have been superseded by CSS and MSS subsystem requirements for B0 release.

Currently 183 C-HRD L4s exists, 173 are allocated to release A, and 10 are allocated to IR1.

Proposed Solution
Requirement and/or modifications and/or release attribute changes are made as warranted.   Data reflects RTM 08/08/97 baseline.

Delete all C-HRD L4 requirements allocated to release A.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Hao Nguyen (signed)  Hao Nguyen     8/26/97
Signature Date

Office Sys. Eng. Office Manager (signed)  F. Payne        8/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek     8/29/97
Signature Date

CM01OC96  ECS


